RPA PROJECT MANAGEMENT
Project Status Report
Military Department

Bolivar

Project: Project Work Type: Delivery Method: Project Budget:
Readiness Ctr-Reroof & Facility Update Re-roof Design / Bid / Build $530,000.00
Eg::xg: ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/00’4'01'2010 Schematic Design Phase $461,956.00

Project Manager: Construction Admin: | Designer: Contractor:

Law, V. Bryant, J. Anderson Buehler Architects,
Project Health:
Budget: .
Schedule: . 10/5/10: Designer Contract executed 9/27/10.
12/8/10: NTP 10/12/10.
Issues: .
Clarksville

Project: Project Work Type: Delivery Method: Project Budget:
RC Kitchen Addition Addition $750,000.00
g:i?@:“i ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Budgeted ! EY 10/11 Awaiting Funding Approval $616,828.00

Project Manager: Construction Admin: | Designer: Contractor:

Law, V.
Project Health:
Budget: .
Schedule: @] 12/8/10: Hold till November/December 2010 SBC.
Issues: .
Cookeville

Project: Project Work Type: Delivery Method: Project Budget:
Readiness Ctr-Reroof & Facility Update Re-roof Design / Bid / Build $580,000.00
gggtg:::g ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/015-01-2010 Schematic Design Phase $507,549.00

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:
Upland Design Group, Inc.

Contractor:

Project Health:

Budget: .

Schedule: . 10/5/10: Designer Contract executed 9/29/10.
12/8/10: NTP 10/14/10.
Issues: .

Friday, December 10, 2010 9:07 AM
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Dresden

Project: Project Work Type: Delivery Method: Project Budget:
Readiness Center Drainage Improvements Renovation Design / Bid / Build $265,906.28
B:Z:gzg ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/022-01-2007 Project Closed Out $158,840.00

Awaiting One-Year Corr Insp

Project Manager: Construction Admin: | Designer: Contractor:

Law, V. Bryant, J. Hart Freeland Roberts, Inc. ArnCo Construction Compan

Project Health:

Budget: .
Schedule: . Awaiting Warranty Inspection due September 2010.
Issues: .

Project: Project Work Type: Delivery Method: Project Budget:
Readiness Center Reroof & Exterior Waterproofi Re-roof Design / Bid / Build $590,000.00
B:ggg:gy ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/022-01-2009 Construction $524,858.00

Project Manager: Construction Admin: | Designer: Contractor:

Law, V. Bryant, J. Formus, Inc. B Four Plied, Inc.
Project Health:

Budget: .

Schedule: . 11/9/10: Construction Contract executed 9/29/10.
12/8/10: Construction NTP date 11/8/10.
Issues: .
Greeneville

Project: Project Work Type: Delivery Method: Project Budget:

Readiness Center Reroof & Exterior Waterproofi Re-roof Design / Bid / Build $350,000.00

Greeneville R ' . .

Greeneville, TN Current Wc_)rk Phase: Req'd Work Ph Compl: MACC Budget:

361/032-01-2009 Construction $302,50000
Project Manager: Construction Admin: | Designer: Contractor:

Law, V. Bryant, J. Roof Design & Consulting Ser Roof Craft Systems, Inc.

Project Health:

Budget: .

Issues: .

Schedule: . 10/5/10: Construction Contract executed 9/28/10. Construction NTP date 10/7/10.

Friday, December 10, 2010 9:07 AM
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Houston Barracks

Project:

Building 102 Renovation
Houston Barracks
Nashville, TN
361/067-01-2007

Project Work Type:
Renovation

Delivery Method:
Design / Bid / Build

Project Budget:
$1,959,022.77

Current Work Phase:
Construction Closed
Awaiting Closeout Submittals

Reqg'd Work Ph Compl:

MACC Budget:
$1,752,500.00

Project Manager:
Law, V.

Construction Admin:

Bryant, J.

Designer:
Thomas & Miller, Architects

Contractor:
R. G. Anderson Co., Inc.

Project Health:

Budget: .

Issues: .

Schedule: . Awaiting Warranty Inspection due February 2011.

Jackson
Jackson, TN
361/042-01-2010

Project: Project Work Type: Delivery Method: Project Budget:
Two Smoking Shelters Purchasing Contract Agency Resources $28,000.00
Hggﬁgﬁ?j?ﬁ“ks Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/067-02-2010 In Progress $0.00

Project Manager: Construction Admin: | Designer: Contractor:

Law, V. Bryant, J.
Project Health:
Budget: .
Schedule: .
Issues: .
Jackson

Project: Project Work Type: Delivery Method: Project Budget:

Readiness Center-Facility Update-HVAC Renovation Design / Bid / Build $1,520,000.00

Current Work Phase:
Program Verification Phase

Req'd Work Ph Compl:

MACC Budget:
$1,381,820.00

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:
TLM Associates, Inc.

Contractor:

Project Health:

Budget: .

Issues: .

Schedule: . 10/5/10: Designer Contract executed 9/30/10.
12/8/10: NTP 10/19/10.

Friday, December 10, 2010

9:07 AM
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361/046-01-2006

Construction

Project: Project Work Type: Delivery Method: Project Budget:
AFRC Handicap Access Upgrade Renovation Design / Bid / Build $550,000.00
jggtzgﬂ ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/042-02-2010 Schematic Design Phase $463,392.00

Project Manager: Construction Admin: | Designer: Contractor:

Law, V. Bryant, J. Hart-Freeland-Roberts, Inc.
Project Health:
Budget: .
Schedule: . 11/18/10: Designer Contract executed 11/9/10.
12/8/10: Designer NTP 11/30/10.
Issues: .
Kingsport
Project: Project Work Type: Delivery Method: Project Budget:
AFRC - Maintenance Shop and Storage Bldg New Construction Design / Bid / Build $13,921,220.00
Kingsport E ' : .
Kingsport, TN Current Work Phase: Req‘d Work Ph Compl: MACC Budget:

$12,553,700.00

Project Manager:

Law, V. Bryant, J.

Construction Admin:

Designer:
JV Shaw Shanks / Reedy Syk

Contractor:
EMJ Corporation

Project Health:

Budget: .

Schedule: 8] 90% complete. RSC 12/16/10.

Issues: .

Law, V. Bryant, J.

Project: Project Work Type: Delivery Method: Project Budget:
Commissioning - AFRC Facility Consultant Contract Design Consultant $120,000.00
Kingsport R ' . .
i s T Current quk Phase: Req'd Work Ph Compl: MACC Budget:
361/046-01-2006-01 Construction $120,000.00

Project Manager: Construction Admin: | Designer: Contractor:

Project Health:
Budget: .
Schedule: .

Issues: . Issues with payments.

Friday, December 10, 2010 9:07 AM
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Knoxville

Project: Project Work Type: Delivery Method: Project Budget:
Combined Support Maint ShOp Reroof Re-roof Design / Bid / Build $627,06700
Knoxville E ' . .
Knoxville, TN Current quk Phase: Req'd Work Ph Compl: MACC Budget:
361/047-01-2009 Construction $554,400.00

Project Manager: Construction Admin: | Designer: Contractor:

Law, V. Bryant, J. Roof Design & Consulting Ser Henley Roofing Company, In
Project Health:
Budget: .
Schedule: 8] 12/8/10: Construction NTP date 10/14/10.
Issues: .
Lavinia

Project:

Lavinia
Lavinia, TN
368/031-01-2006

Vol. Trng. Site-19-Bed BOQ/BEQ Phase Il

Awaiting Federal Funding App

Project Work Type: Delivery Method: Project Budget:
New Construction Agency Resources $750,000.00
Current Work Phase: Req‘d Work Ph Compl: MACC Budget:
SBC Approved $685,000.00

Awaiting One-Year Corr Insp

Project Manager: Construction Admin: | Designer: Contractor:
Law, V. Bryant, J.

Project Health:

Budget: .
Schedule: .
Issues: . Awaiting federal funding.

Project: Project Work Type: Delivery Method: Project Budget:
Vol. Trng. Site-Building T-113 Renovation Renovation Design / Bid / Build $789,000.00
::gz:ﬂ:g - Current Work Phase: Req'd Work Ph Compl: MACC Budget:
368/031-01-2008 Project Closed Out $710,037.00

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:
Hart Freeland Roberts, Inc.

Contractor:
FC Cox Construction, LLC

Project Health:

Budget: .
Issues: .

Schedule: . Final 11/9/09. 1-year Warranty Inspection completed on 7/7/10. 3 items on list need to be repaired.

Awaiting Closeout Submittals

Project: Project Work Type: Delivery Method: Project Budget:
Vol. Trng. Site-Workbay Addition Renovation Design / Bid / Build $750,000.00
:::x:z:z ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
368/031-02-2008 Construction Closed $660,000.00

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:
Hart Freeland Roberts, Inc.

Contractor:
FC Cox Construction, LLC

Project Health:

Budget: .

Schedule: . Substantially complete 10/6/09. Warranty Inspection due October 2010.

Issues: 10/15/10: Need closeouts from Designer.

Friday, December 10, 2010

9:07 AM
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Project:

Project Work Type: Delivery Method: Project Budget:
Readiness Ctr-Tower Erection-TEMA Purchasing Contract Agency Resources $75,000.00
::Zz:ﬂ:g ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
368/03i_03_2008 In PrOgreSS $0.00
Procure by General Services
Project Manager: Construction Admin: | Designer: Contractor:
Law, V. Bryant, J.
Project Health:
Budget: .
Schedule: .
Issues: . Will Bid thru Purchasing.
Lawrenceburg
Project: Project Work Type: Delivery Method: Project Budget:
Readiness Ctr-Reroof & Facility Update Re-roof

Design / Bid / Build $790,000.00
:::m:gg:mg ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/049-01-2010 Schematic Design Phase $700,243.00

Project Manager: Construction Admin: | Designer: Contractor:
Law, V. Bryant, J. AlphaThree Group, Inc.
Project Health:
Budget: .
Schedule: . 10/5/10: Designer Contract executed 9/28/10.
12/8/10: Design NTP 10/14/10.
Issues: .
Lenoir City
Project: Project Work Type: Delivery Method: Project Budget:
MVSA Expansion-Readiness Center Planning $24,000.00
tiﬂg:: g:g ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/051-01-2010 Schematic Design Phase $0.00

Project Manager:

Construction Admin:
Law, V.

Bryant, J.

Project Health:

Designer:
C2RL Engineering, Inc.

Contractor:

Budget: .

Schedule:

Issues: !

Designer contract to be executed prior to 9/30/10 (Federal funds).
10/5/10: Designer Contract executed 9/13/10. NTP dated 9/22/10.

Friday, December 10, 2010 9:07 AM
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Lobelville
Project: Project Work Type: Delivery Method: Project Budget:
Readiness Ctr-Motor Vehicle Storage Area Expa New Construction Design / Bid / Build $300,000.00
tgggm::g ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/045-01-2009 Construction $253,000.00
Project Manager: Construction Admin: | Designer: Contractor:
Law, V. Bryant, J. Hart Freeland Roberts, Inc. Graves & Graves Const. Co.,
Project Health:
Budget: .
Schedule: . Construction Contract executed 8/3/10. NTP date 8/16/10. RSC date 11/13/10.
12/8/10: Substantial Completion Meeting 11/12/10.
Issues: .
Louisville (Alcoa)
Project: Project Work Type: Delivery Method: Project Budget:
Alcoa-HVAC Repairs Renovation Design / Bid / Build $432,102.00
tgﬂ:g&:::g (ﬁ:\foa) Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/102-01-2009 Construction $364,000.00
Project Manager: Construction Admin: | Designer: Contractor:
Law, V. Bryant, J. West Welch Reed Engineers Interstate Mechanical Contra
Project Health:
Budget: . ARRA funds.
Schedule: . 10/5/10: Construction Contract executed 9/29/10. NTP date 10/14/10.
Issues: .
Maryville
Project: Project Work Type: Delivery Method: Project Budget:
Readiness Ctr-Energy Savings Project Renovation Agency Resources $240,000.00
mg:x::g ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/060-01-2005 SBC Approved $203,000.00
Project Manager: Construction Admin: | Designer: Contractor:
Law, V. Bryant, J.
Project Health:
Budget: .
Schedule: .
Issues: . Need State dollars.

Friday, December 10, 2010 9:07 AM Page 7 of 17



Project Manager:

Awaiting One-Year Corr Insp

Project: Project Work Type: Delivery Method: Project Budget:
Readiness Ctr-Reroof & Facility Update Renovation Design / Bid / Build $610,000.00
mg:x::g ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/060-01-2010 Schematic Design Phase $543,400.00

Project Manager: Construction Admin: | Designer: Contractor:

Law, V. Bryant, J. Wystwynd Designs, Inc.
Project Health:
Budget: .
Schedule: . 10/5/10: Designer Contract executed 9/28/10.
12/8/10: Design NTP 10/14/10.
Issues: .
McKenzie
Project: Project Work Type: Delivery Method: Project Budget:
Readiness Ctr-HVAC & Controls Upgrade Renovation Design / Bid / Build $690,000.00
MEEEEE:Z ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/057-01-2007 Construction Closed $621,500.00
Awaiting Closeout Submittals
Project Manager: Construction Admin: | Designer: Contractor:
Law, V. Bryant, J. Buchart-Horn, Inc. Broadway Electric, Plumbing,
Project Health:
Budget: .
Schedule: . Construction NTP date 4/12/10. Substantially complete date 10/20/10.
Issues: .
Memphis
Project: Project Work Type: Delivery Method: Project Budget:

ReadinessiGenter-Reroof Re-roof Design / Bid / Build $460,000.00

mgmgmz ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:

361/065_61_2005 Project Closed Out $385,00000

Law, V.

Construction Admin:
Bryant, J.

Designer:
MMH Hall Architects / Planner

Contractor:
Accurate Roofing Co., Inc.

Project Health:

Budget: .

Schedule:

Issues: !

Awaiting for 1-year Warranty May 2011.
12/8/10: Received closeouts on 11/18/10.

Friday, December 10, 2010

9:07 AM
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Milan

Project: Project Work Type: Delivery Method: Project Budget:
V'_I'S-Upgrade Electrical Supply-Network Cabling Renovation Agency Resources $1,032,000.00
m::gﬂ ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
368/0'31-01-2005 Design Development Phase $350,000.00

Awaiting Federal Funding App

Project Manager: Construction Admin: | Designer: Contractor:
Law, V. Bryant, J.

Project Health:

Budget: .
Schedule: 8] 10/5/10: To be canceled at October 2010 SBC Meeting.
Issues: . Awaiting federal funding.

Project: Project Work Type: Delivery Method: Project Budget:
VTS-Building I-1 Renovation Renovation Agency Resources $750,000.00
m::gﬂ ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
368/0'31-01-2007 PI'OjECt Closed Out $636,000.00

Awaiting One-Year Corr Insp

Project Manager: Construction Admin: | Designer: Contractor:

Law, V. Bryant, J. Barger Construction Compan

Project Health:

Budget: .
Schedule: . Final inspection 8/5/08. Warranty inspection was 8/17/09. Closeouts were submitted.
Issues: .

Project: Project Work Type: Delivery Method: Project Budget:
Building I-1 Renovation-Phase 2 Planning Design / Bid / Build $43,000.00
m::gg ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
368/031-01-2010 Schematic Design Phase $0.00

Project Manager: Construction Admin: | Designer: Contractor:

Law, V. Bryant, J. TLM Associates, Inc.

Project Health:

Budget: .
Schedule: . Agreement to be executed prior to 9/30/10 (Federal funds).
10/5/10: Designer Contract executed 9/10/10. NTP dated 9/23/10.
Issues: . 10/5/10: Only planning is funded.

Friday, December 10, 2010 9:07 AM
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Newport
Project: Project Work Type: Delivery Method: Project Budget:
Readiness Center HVAC Replace & Controls Up Renovation Design / Bid / Build $750,000.00
nggg ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/099-01-2009 Construction $667,955.00
Project Manager: Construction Admin: | Designer: Contractor:
Law, V. Bryant, J. West Welch Reed Engineers Hoilman Construction Compa
Project Health:
Budget: .
Schedule: 8] 10/5/10: Construction Contact executed 9/13/10. NTP date 10/7/10.
Issues: .
Savannah
Project: Project Work Type: Delivery Method: Project Budget:
Readiness Ctr-HVAC & Controls Upgrade Renovation Design / Bid / Build $800,000.00
22&222:2 ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/081-02[-2007 Project Closed Out $720,500.00
Awaiting One-Year Corr Insp
Project Manager: Construction Admin: | Designer: Contractor:
Law, V. Bryant, J. The Pickering Firm, Inc. Logic Land Company LLC
Project Health:
Budget: .
Schedule: . Awaiting Warranty Inspection due February 2011.
Issues: .
Smyrna
Project: Project Work Type: Delivery Method: Project Budget:
Vol. Trng. Site-USPFO Warehouse Planning Design / Bid / Build $1,133,373.00
gmm: ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/079"01-2008 Design Development Phase $0.00
Project Manager: Construction Admin: | Designer: Contractor:
Law, V. Bryant, J. JV Street-Dixon-Rick / Barge-
Project Health:
Budget: .
Schedule: . NTP meeting was 11/23/09. (Contract dated 11/19/09.) NTP date 12/7/09. NTP date for DDP was 8/16/10.
Issues: . 10/5/10: Design thru CDP only.

Friday, December 10, 2010

9:07 AM
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Project: Project Work Type: Delivery Method: Project Budget:
Vol. Trng. Site-HVAC RepairS-BIdg. 250 Renovation Design / Bid / Build $133,000.00
Smyrna . ' . .
Smyma, TN Current quk Phase: Req'd Work Ph Compl: MACC Budget:
361/079-01-2009 Construction $103,400.00

Project Manager: Construction Admin: | Designer: Contractor:

Law, V. Bryant, J. Entech Engineering, Inc. PPMI Construction

Project Health:
Budget: . ARRA Funds.

Schedule: . Must be awarded by 9/30/10 (Federal funds).
10/5/10: Construction Contract executed 9/17/10. Construction NTP date 10/13/10.

Issues: .

Project: Project Work Type: Delivery Method: Project Budget:
Vol. Trng. Site-HVAC Repairs-Bldg. 510 Renovation Design / Bid / Build $200,000.00
Smymg ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/079"02'2009 Construction $170,00000

Project Manager: Construction Admin: | Designer: Contractor:

Law, V. Bryant, J. Entech Engineering, Inc. Pettus Plumbing & Piping, In

Project Health:
Budget: . ARRA funds.

Schedule: . Must be awarded by 9/30/10 (Federal funds).
10/5/10: Construction Contract executed 9/28/10. Construction NTP date 10/13/10.

Issues: .

Project: Project Work Type: Delivery Method: Project Budget:
Storm Water Compliance Renovation Agency Resources $500,000.00
gmimg ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/079’-03-2005 Construction Document Phas $495,000.00

Awaiting Federal Funding App

Project Manager: Construction Admin: | Designer: Contractor:

Law, V. Bryant, J.

Project Health:

Budget: .

Schedule: .

Issues: Awaiting federal funding.
10/15/10: Project will need to be re-designed.

Friday, December 10, 2010 9:07 AM Page 11 of 17



Project Health:

Project: Project Work Type: Delivery Method: Project Budget:
Vol. Trng. Site-Bld 500 Reroof & Repairs Re-roof Design / Bid / Build $560,000.00
gmmg ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/079-03-2009 Construction $498,600.00

Project Manager: Construction Admin: | Designer: Contractor:

Law, V. Bryant, J. AlphaThree Group, Inc. Southeast Contractors Inc.

Budget: .

Issues: .

Schedule: . Designer Contract executed 3/9/10. NTP for CDP 5/7/10. Bid date 7/29/10. Awarded to Southeast Contractors for
$406,103.00.

10/5/10: Construction Contract executed 9/10/10. NTP 10/4/10.

Project: Project Work Type: Delivery Method: Project Budget:
Vol. Trng. Site-VTS Communication Line Install Renovation Design / Bid / Build $750,000.00
gnm“%m: ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/079-04-2009 Construction $660,000.00

Project Manager: Construction Admin: | Designer: Contractor:

Law, V. Bryant, J. Wiser Company Rains Electric Co., Inc.
Project Health:
Budget: . Military may add funds at later date.
Schedule: . 10/5/10: Construction Contract executed 9/24/10. NTP date 10/11/10.
Issues: .
Somerville
Project: Project Work Type: Delivery Method: Project Budget:
Readiness Ctr-Tower Replacement Purchasing Contract Grant $400,000.00
ggmgm::g ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/085-01-2008 In Progress $0.00
Procure by General Services
Project Manager: Construction Admin: | Designer:

Law, V.

Project Health:

Bryant, J.

Contractor:

Budget: .

Schedule: .

Issues:

Somerville and Lavinia are towers using Homeland Security funds and are going through the approval process. Somerville
(actually Williston tower). We have gotten FAA approval and now have to go through the NEPA process (environmental).

Friday, December 10, 2010

9:07 AM
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Sparta

Awaiting Federal Funding App

Project: Project Work Type: Delivery Method: Project Budget:
Readiness Ctr-HVAC & Controls Upgrade Renovation Design / Bid / Build $630,000.00
ggggg ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/087-01-2007 Construction $566,500.00

Project Manager: Construction Admin: | Designer: Contractor:

Law, V. Bryant, J. Planning Associates, Inc. Carwile Mechanical Contract
Project Health:
Budget: .
Schedule: . 59% complete.
12/8/10: RSC date 1/6/10.
Issues: .
Statewide
Project: Project Work Type: Delivery Method: Project Budget:
Tullahoma Readiness Ctr-Field Maint Shop Wor Renovation Agency Resources $200,000.00
?Eﬁt:r‘:‘g?nea ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/000-02-2006-01 SBC Approved $179,000.00

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:

Contractor:

Project Health:

Budget: .
Issues: .

Schedule: . 10/4/10: To be canceled at November 2010 SBC Meeting.

Awaiting Federal Funding App

Project: Project Work Type: Delivery Method: Project Budget:
Chattanooga Readiness Center Maint Shop Wor Renovation Agency Resources $200,000.00
Statewide : - . :
Chattanooga, TN Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/000-02-2006-02 SBC Approved

$179,000.00

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:

Contractor:

Project Health:

Budget: .

Schedule: . 10/4/10: To be canceled at October

Issues: .

2010 SBC Meeting.

Friday, December 10, 2010 9:07 AM
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Project:

Athens Readiness Center-Field Maint Shop Wor
Statewide

Athens, TN

361/000-02-2006-03

Awaiting Federal Funding App

Project Work Type: Delivery Method: Project Budget:
Renovation Agency Resources $200,000.00
Current Work Phase: Req'd Work Ph Compl: MACC Budget:
SBC Approved $179,000.00

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:

Contractor:

Project Health:

Budget: .

Schedule: . 10/4/10: To be canceled at October

Issues: .

2010 SBC Meeting.

Awaiting Federal Funding App

Project: Project Work Type: Delivery Method: Project Budget:
Columbia Readiness Ctr Field Maint Shop Work Renovation Agency Resources $200,000.00
(S:S}Le%"t')?: ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:

Contractor:

Project Health:

Budget: .

Schedule: . 10/4/10: To be canceled at October

Issues: .

2010 SBC Meeting.

Awaiting Federal Funding App

Project: Project Work Type: Delivery Method: Project Budget:
Memphis Readiness Ctr-Field Maint Shop Work Renavation Agency Resources $200,000.00
fﬂt:;?m?se’ N Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/000-02-2006-05 SBC Approved $179,000.00

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:

Contractor:

Project Health:

Budget: .
Issues: .

Schedule: . 10/4/10: To be canceled at October 2010 SBC Meeting.

Awaiting One-Year Corr Insp

Project: Project Work Type: Delivery Method: Project Budget:
Dickso_n Readiness Ctr-Energy Savings Project Renovation Design / Bid / Build $255,037.83
gti?tki‘g'ndem Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/000'_03_2005_01 Project Closed Out $223,00000

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:
I.C. Thomasson Associates, |

Contractor:
Select Air Services

Project Health:

Budget: .

Schedule: . Warranty Inspection due June 2010.

Issues: .

Friday, December 10, 2010 9:07 AM

Page 14 of 17



Project:

Waverly Readiness Center Reroof
Statewide

Waverly, TN

361/000-04-2004-04

Awaiting One-Year Corr Insp

Project Work Type: Delivery Method: Project Budget:
Re-roof Design / Bid / Build $869,303.73
Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Project Closed Out $758,618.50

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:
AlphaThree Group, Inc.

Contractor:
Quality Roofing Contractors

Project Health:

Budget: .
Issues: .

Schedule: . Substantial Completion date 4/7/10. Awaiting Warranty Inspection due April 2011.

Awaiting One-Year Corr Insp

Project: Project Work Type: Delivery Method: Project Budget:
T|ptonV|IIe Readiness Center-Reroof Re-roof Design / Bid / Build $205,028.03
%tgttgmﬁli ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/000-04-2006-04 Project Closed Out $184,924.03

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:
Anderson Buehler Architects,

Contractor:
Centurion Industries, Inc.

Project Health:

Budget: .
Issues: .

Schedule: . Awaiting 1-year Warranty Inspection March 2011.

Law, V. Bryant, J.

Hart Freeland Roberts, Inc.

Project: Project Work Type: Delivery Method: Project Budget:
Centerville Readiness Ctr-Roof Repl & Repair Re-roof Agency Resources $393,028.00
ggfgg\'ﬁ"ee ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/000-05,-2006-01 Construction $352,000.00

Project Manager: Construction Admin: | Designer: Contractor:

Centurion Industries, Inc.

Project Health:

Budget: .

Schedule: Bid date was 9/28/10.

Issues: .

10/5/10: Low Bid was $255,095.00.
11/22/10: Construction Contract executed 11/18/10.

Law, V. Bryant, J.

Hart Freeland Roberts, Inc.

Project: Project Work Type: Delivery Method: Project Budget:
Jackson & Camden Field Maint Shops Reroof & Re-roof Design / Bid / Build $264,325.00
fﬂﬁtt?g;’édem Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/000’-05-2009 Construction $220,000.00

Project Manager: Construction Admin: | Designer: Contractor:

Wade Dortch Roofing, LLC.

Project Health:

Budget: .

Issues: .

Schedule: . 10/5/10: Construction contract executed 9/28/10. Construction NTP date 10/25/10.

Friday, December 10, 2010 9:07 AM
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Awaiting One-Year Corr Insp

Project: Project Work Type: Delivery Method: Project Budget:
Two Storage Buildings Re-roof Design / Bid / Build $340,059.00
Eﬁ%ﬂ?m Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/000-06-2004-03 Project Closed Out $298,000.00

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:
Wystwynd Designs, Inc.

Contractor:
Creative Structures, Inc.

Project Health:

Budget: .
Issues: .

Schedule: . Warranty Inspection due January 2011.

Project: Project Work Type: Delivery Method: Project Budget:
Cookeville & Lebanon Field Maint Shops Reroof Re-roof Design / Bid / Build $211,025.00
,\Sﬂtatt?g;'éd%\l Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/000-06-2009 Construction $182,600.00

Project Manager: Construction Admin: | Designer: Contractor:

Law, V. Bryant, J. Upland Design Group, Inc. Porter Roofing Contractors, |

Project Health:

Budget: .

Schedule:

Issues: .

Need to be awarded by 9/30/10 (Federal funds).
10/5/10: Construction Contract executed 9/25/10. Construction NTP 10/22/10.

Tennessee Emergency Management Agency

Project: Project Work Type: Delivery Method: Project Budget:
Knoxville Bldg 310 Renovation Renovation Design / Bid / Build $550,000.00
Lﬁg’;sisnzeiﬁmergency MEEEEMETT ALY Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/047_’02_2007 Construction Closed $490,00000

Awaiting Closeout Submittals

Project Manager: Construction Admin: | Designer: Contractor:

Law, V. Bryant, J. Wystwynd Designs, Inc. The Daniel Company DANC

Project Health:

Budget: .
Schedule: . Substantial Completion date 8/9/10.
Issues: .

Project: Project Work Type: Delivery Method: Project Budget:
Medina Tower Replacement Purchasing Contract Agency Resources $135,000.00
T$r,1‘"essee Emergency Management Agency Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/062-01-2010 In Progress $0.00

Project Manager: Construction Admin: | Designer: Contractor:

Law, V. Bryant, J.

Project Health:

Budget: .

Schedule: .

Issues: .
Friday, December 10, 2010 9:07 AM
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Project Manager:

Awaiting One-Year Corr Insp

Project: Project Work Type: Delivery Method: Project Budget:
Renovations Phase 2 Renovation Design / Bid / Build $812,606.00
ngﬂsﬁ%eﬁﬁmergency MR G Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/067-01-2005-01 Substantially Complete $812,606.00

TROUBLED
Project Manager: Construction Admin: | Designer: Contractor:
Law, V. Bryant, J. Hart Freeland Roberts, Inc. Heffington Construction Co.
Project Health:
Budget: .
Schedule: .
Issues: . 10/15/10: Attorneys have reached a settlement and final paperwork is being processed.
Waverly
Project: Project Work Type: Delivery Method: Project Budget:
Readiness Center HVAC Replace & Controls Up Renovation Design / Bid / Build $350,000.00
w:z:::z ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/096-01-2009 Construction $302,500.00
Project Manager: Construction Admin: | Designer: Contractor:
Law, V. Bryant, J. Smith Seckman Reid, Inc. Broadway Electric, Plumbing,
Project Health:
Budget: .
Schedule: . 10/5/10: Construction Contract executed 9/29/10. Construction NTP date 11/16/10.
Issues: .
Waynesboro
Project: Project Work Type: Delivery Method: Project Budget:

Readiness Ctr-HVAC & Controls Upgrade Renovation Design / Bid / Build $800,000.00

Waynesboro R ' . ;

Waynesboro, TN Curre_nt Work Phase: Req'd Work Ph Compl: MACC Budget:

361/100-01-2007 Prolect Closed Out $726,00000

Law, V.

Construction Admin:

Bryant, J.

Designer:
The Pickering Firm, Inc.

Contractor:
Pettus Plumbing & Piping, In

Project Health:

Budget: .

Issues: .

Schedule: 8] 10/5/10: Substantial Completion date 8/20/10.
12/8/10: Awaiting 1 year Warranty Inspection due August 2011.

Friday, December 10, 2010

9:07 AM

Page 17 of 17



